Rpt-ID: RCPESPRJ Georgia Date: 03/05/2014
User: vepps Department of Transportation Page 1 of 4

Estimate Summary By Project
Contract ID: B14558-13-000-0 Estimate Number: 0007 Pay Period: 02/06/2014

to 03/03/2014

Contract Location: Time Allowed: 327 Days
STAGECOACH RD (CR 169) OVER BARNETT'S CREEK. Elapsed Calender Days: 238  Days
Percent Time: 72.78
District: 4 Area: 07
Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 05/17/2013

P. O. BOX 50157 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013

ALBANY GA 31703-0157 Date Work Began: 07/30/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,184,858.11 Counties:

Original Contract Amount $1,174,886.70 Grady

Funds Available $217,184.82

Percent Complete 81.67%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007247 $1,184,858.11 $1,174,886.70 $217,184.82 81.67% $50,183.29

Chief Engineer
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to 03/03/2014

Project Number:

Federal State Project Number:

0007247 STAGECOACH RD (CR 169)

CSBRG-0007-00(247)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$774,138.63 $733,992.00 $40,146.63
$193,534.66 $183,498.00 $10,036.66
$967,673.29 $917,490.00 $50,183.29

$0.00 $0.00 $0.00

$967,673.29 $917,490.00 $50,183.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$967,673.29 $917,490.00

$50,183.29

Total Payable:
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Pay Period: 02/06/2014
to 03/03/2014

Project Number 0007247

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 979
11500.000 .021
1.000 $241.50 $11,500.00
CSBRG-0007-00(247)
0050 441-0301 CONC SPILLWAY, TP 1 EA 4.000 .000
1500.000 4.000
4.000 $6,000.00 $6,000.00
0080 576-1015 SLOPE DRAIN PIPE, 15 IN LF 180.000 .000
25.000 93.000
93.000 $2,325.00 $2,325.00
Category Amount: $8,566.50 $19,825.00
Category Number: 0020 TEMPORARY EROSION CONTROL
0110 163-0232 TEMPORARY GRASSING AC 4.000 2.189
606.800 522
2711 $316.75 $1,645.03
0115 163-0240 MULCH TN 64.000 35.270
157.770 .500
35.770 $78.89 $5,643.43
0165 167-1500 WATER QUALITY INSPECTIONS MO 10.000 6.000
1200.000 1.000
7.000 $1,200.00 $8,400.00
0170 171-0030 TEMPORARY SILT FENCE, TYPE C LF 3,047.000 1,664.250
5.640 271.500
1,935.750 $1,531.26 $10,917.63
Category Amount: $3,126.90 $26,606.09
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0195 700-8000 FERTILIZER MIXED GRADE TN 4.000 .000
722.090 .100
.100 $72.21 $72.21
Category Amount: $72.21 $72.21
Category Number: 0050 BRIDGE NO 1- OVER BARNETTS CREEK
0260 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 880.000 343.094
63.000 566.491
909.585 $35,688.93 $57,303.86
0265 603-7000 PLASTIC FILTER FABRIC SY 880.000 .000
3.000 909.583
909.583 $2,728.75 $2,728.75
0295 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 141.000 188.324
16.500 .000
188.324 $.00 $3,107.35
0341 520-2214 PILING, PSC, 14 IN SQ LF .000 41.820
39.000 .000
41.820 $.00 $1,630.98
Piling Cutoff, PSC, 14 IN SQ (75% of Contract Unit Price)
0346 520-2216 PILING, PSC, 16 IN SQ LF .000 93.970
48.750 .000
93.970 $.00 $4,581.04
Piling Cutoff, PSC, 16 IN SQ (75% of Contract Unit Price)
0355 520-3216 TEST PILE, PSC, 16 IN SQ EA 1.000 2.000
4000.000 .000
2.000 $.00 $8,000.00
Category Amount: $38,417.68 $77,351.98
Project Total Amount: $50,183.29 $967,673.29



